ITEM 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

509 Excavating

Group 3
Date Amount
6/10/19 $238.12 °
6/10/19 $2,776.74 -
6/11/19 $3,175.55 *
7/26/19 $554.40 -
$6,744.81
Ledger # Item I Group .
(’1'3 ( ITEM 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT $6,744.81
Est. 10 Prepared By / Date , Checked By / Date
O S e
CAPS Entry By / Date CAPS Verified By / Date
M~ 19119




7‘ Washington State
\ / ’ Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB, Prime:
BRIDGE DEC

Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Work: Placing Rip Rap Date:
Labor Worked:
Worker Name Occupation Grp
Reg
Albert, Paul LABORER 3
Collins, Shane LABORER 3
' Dills, Cody OPERATOR 3
. Rogers, Gerald OPERATOR 3

Equipment Worked:

Equip# Type Manufacturer Model Year Capacity
- 509-08 EXCAVATOR JOHN DEERE  225C L 2007 24.2
N/A VIB. PLATE COMPACT MISC. MISC 2019 9.5HP
 OPCOS ROLLER SING. DRM. VI CATERPILLER CS54B 2012
' OPCOS WATER TRUCK MISC. OTHER 2012 2500
* Prime Markup Breakdown 12%: $212.61 10%: $0.00 7%: $0.00

Thursday, December 19, 2019 01:54 P

MAX J. KUNEY COMPANY

Done By: 509 EXCAVATING LLC

June 10, 2019

Rates
OIT

W W ww oD

Hours
DIT Reg OfT

$39.15 $51.90 $64.65 0.5
$45.75 $61.79 $77.84 0.5
$71.18 $95.51 $119.84 05
$47.22 $63.26 $79.31 0.5

Subtotal
Overhead / Profit

Labor Total

o O O o

Sheet:

DIT

o O O o

29%

Reg Standby Reg Stan
Rate Rate Hour dby

$96.61 $22.83
$11.44 $3.54
$29.60 $0.00
$19.98 $0.00
Subtotal
Overhead / Profit

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

0.5
0.3
0.3
0.3

0
0.2
0
0

21%

Daily Report of Force Account Worked

1

Total

$19.58
$22.88
$35.59
$23.61

$101.66
$29.49

$131.15

Total

$48.31 -
$4.14
$8.88
$5.99

$67.32

$14.14

$81.46

$212.61

$25.51.

$238.12

Page 1 of 1

/s



A
7' Washington State
V/& vepartment of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number ltem Name
009385 . 6/10/2019 Temp Br Abutment Slope Stabilization
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J Kuney 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
JE 89+03 to JE 89+15 03 N/A N/A

Description of Work Performed
Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast corner of

pier number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK)
and the Temporary Roadway. MJK believes that this “between” area is a change of condition. (Day Shift)

Time Worked Record

A

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby Idle
. LABORERS
3 Cody Dills Operator / Grade Engineer 0.5~
3 Shane Collins Laborer 05~
4 | Paul Albert Laborer 05°
5 | Gerald Rogers Operator 0.5~
6
7
2 EQUIPMENT
9 Excavator with cleanup/spoon /
Deere 225C LC RTS #509-08 bucket/ diesel 0.5
10 -| Ford F650 water truck w/ . .
NC Rental #18N01856, diesel, ) g
Curry Supply tank (both 2018 reg. cab, singie'dual axie 0.3 /04/
models)
11 | Cat CS54B Pneumatic tire NC Rental #17W0167, diesel, 03 /0/2/
vibratory roller open cab with cover ‘ ’
12 | Hatz Supra Stone plate , .
compactor Model: RP 1350D, diesel 0.3 0.2
13
14
15
16
17
18
Calculated By I Date Checked By Date
Jon Lund A 6/19/19 Total
\ [
Inspegtor's Si Contractor's Representative Signature Title

DOT

\JFDMZQ-OOS

Rev. 06/2016




7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Iltem Name

009385 6-10-2019 99 CO 3-RIPRAP EASTBOUND ABUTMENT
Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J. Kuney 509 Excavating

Line / Station Group Basis of Materials Acceptance RAMS Number

~JE 89+03 40 ~JE 03

89+15

Description of Work Performed

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
i Cody Dills Operator / Grade Engineer 0.5
2| Shane Collins Laborer 0.5
3 | Paul Albert Laborer 0.5
4 | Gerald Rogers Operator 0.5
5
6 | EQUIPMENT
7 | Deere 225C LC RTS #509-08 | FXcavator with cleanup/spoon 0.5
bucket/diesel
8 Ford F650 Water Truck w/
Curry Supply tank (Both 2018 | NC Rental #18N01856 0.3 0.2
models)
9 Cat CS54B Pneumatic tire NC Rental #17W109 diesel,
| . 0.3 0.2
vibratory roller open cab with cover
19 ) EaASWprE SIonepiats Model: RP1350D, diesel 0.3 0.2
compactor
11
12 | MATERIALS
13
14
15
16
17
19
Calculated By Date Checked By Date
Total
Inspector's Signature Contractor's Representative Signature Title

DOT Form 422-008
Rev. 06/2016



Washington Stat
'7’ Department of T‘:ansportatlnn Report of Protested Work

Contract Number Date Location of Work
009385 6-10-2019 ~JE 89+03 to ~JE 89+15
Prime Contractor Subcontractor / Lower Tier Subcontractor Other
Max J. Kuney 509 Excavating LLC
Description of Work Performed and Why Protested
Placing rip-rap and fill (material previously excavated from same location) between Br. 1348 northeast corner of pier
number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK) and the
Temporary Roadway.
MIK believes that this “between” area is a change of condition.
Time Worked Record
Workers and/or Equipment Occupation of Workers or | Lapor | Equipment
Working QPN S = Reqular | Overtime| Operated| Standby |
1 | Cody Dills Operator / Grade Engineer 0.5
2 | Shane Collins Laborer 0.5
3 | Paul Albert Laborer 0.5
4 | Gerald Rogers Operator 0.5
5
6 | Deere 225C LC RTS #509-08 Excavator with cleanup/spoon bucket/ diesel 0.5
Ford F650 water truck w/ Curry Supply . .
7 | tank (both 2018 models) NC Rental # I3N01856, diesel, reg. cab, single dual axle 0.3 0.2
8 | Cat CS54B Pneumatic tire vibratory roller | NC Rental #17W0167, dicsel, open cab with cover 0.3 02
9 | Hatz Supra Stone plate compactor Model: RP 1350D, diesel 0.3 02
10
11
12
13
14
15
16
17
18
19
20

This form is for the sole purpose of documenting the use of labor, equipment, and materials on work protested
under Sectior’\'l_-04.5 a&:d 1-09.11 of the Standard Specifications.

Ins or's Signature OQ Contrgctor's Reprezyive's Signature Title _
MM ng Anr [orenun,
<

DOT orm 122,007 -
Vi 034200




A,
/4

Contract: 009385 - |-90, BULLFROG RD VIC - CONCRETE REHAB,
BRIDGE DEC

Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Work: Placing Rip Rap (Night Shift)

Labor Worked:

Worker Name Occupation

Ayala, Anthony OPERATOR (FOREMAN)

Dennison, Sarah LABORER

Gusa, Garrett LABORER

Sandby, Darrin OPERATOR

Vaughn, Marcus LABORER

Equipment Worked:

Equip# Type Manufacturer Model

149 TRUCK REAR DUMP MACK 6X4

509-08 EXCAVATOR JOHN DEERE 225CL

509-T3 PICKUP GAS CONV. CHEV. 3500

B71682 TRUCK REAR DUMP MISC N/A

OPCOS DOZER CATERPILLER D5K2 X

OPCOS EXCAVATOR CATERPILLER  316EL

Washington State
Department of Transportation

OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A

* Prime Markup Breakdown 12%:

$2,479.23 10%: $0.00

Wednesday, December 18, 2019 01:55

Daily Report of Force Account Worked

Prime:

Done By: 509 EXCAVATING LLC

MAX J. KUNEY COMPANY

Date: June 10, 2019 Sheet:

Grp Rates Hours

Reg oIT D/T Reg OIT DIT
3  $71.18 $95.51 $5119.84 3.8 0 0
3  $49.89 $68.01 $86.13 28 0 0
3  $48.19 $65.45 $82.72 3.8 0 0
3  $71.18 $95.51 5119.84 3.8 0 0
3  $48.19 $65.45 §$82.72 23 0 0

Year Capacity

2017 12YD

2007 24.2

2017 1 Ton

2017 10-12 CY
2017 104 HP
2016 19-21 TONS
2017 30.0 FT

7%: $0.00

(2]
u

W WwwwwwwDo

Subtotal
Overhead / Profit

Labor Total

29%

OO0 00 MmO o

Reg Standby Reg Stan
Rate Rate Hour dby
$74.65 $1080 23
$96.61 $22.83 3.8
$19.98 $2.17 1
$74.65 $10.80 3.8
$35.45 $17.73 15
$43.40 $21.70 23
$465 $233 1.8
Subtotal

Overhead / Profit

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

21%

1

Total

$270.48
$139.69
$183.12
$270.48
$110.84

$974.61
$282.63

$1,257.24

Total

$171.70
$367.12
$26.04
$283.67
$53.18
$99.82
$8.37

$1,009.90
$212.09

$1,221.99 |

$2,479.23

$297.51.

$2,776.74

Page 1 of 1

o



0y

-?— Washington State
\// 4

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009385 6/10/2019 Temp Br Abutment Slope Stabilization
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J Kuney 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
JE 89403 to JE 89+15 03 N/A N/A

Description of Work Performed

loads of rock embankment from common borrow optional site.  (Night

Shift)

Hauling rip-rap from west side of bridges median and stockpiling it on the east side of the bridges in the median
for use to prevent Temporary Roadway embankment from falling down below 1974.5. Stockpiling 12 Dump truck

Time Worked Record

SR Lt

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
1 LABORERS
2 | Foreman / Operator ,
Tony Ayala #13A19415 & 18N02136 .
3 | Darin Sandby Operator #509-08 3.8
4 Teamster Dump Truck #
Garrett Gusa B71682K 3.8
5 | Marcus Vaughn Teamster Dump Truck #149 23 1
6 ; Laborer 509 - T3/ Operator # A
Sarah Dennison 18N02136 2.8
7
8 EQUIPMENT
9 Cat 316 E L Diesel (The Rental —
Excavator #13A19415 Store) 2.3
10 | Excavator #509-08 Deere 225 C LC RTS 38~
| Dump Truck # B71682K Kenworth, 4 Axil, Diesel, 12 CY 38~
2 | Dump Truck #149 Mack RS 600 L Value Liner 2.3 -
13 | Ram #509-T3 3500 Gas Single cab. 10-| 28~
14 Cat D5K2 XL (The Rental A .
Dozer #18N02136 Store) 157 28~
15 : Allmand Night Light Pro Il V -
Ligint Flantis 8ot series (The Rental Store) 16
16
17
18
19
Calculated By l Date Checked By Date
Dean A. Long 6/19/19 Total
., I\
tor's Sighature Contractor's Representative Signature Title

LNCE bl
Form 422-008 \>
Rev. 062016




A
7- Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009385 6-10-2019 99 CO 3-RIPRAP EASTBOUND ABUTMENT
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney 509 Excavating
Line / Station Group Basis of Materials Acceptance RAMS Number
~JE 89+03 40 ~JE 03
89+15

Description of Work Performed

(NIGHT SHIFT)

Hauling rip-rap from west side of bridges median and stockpiling it on the east side of the bridges
median for use to [recent Temporary Roadway Embankment from falling down below 1974.5.
Stockpiling 12 dump truck loads of rock embankment from common borrow optional site.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

T | PERSONNEL
2 Foreman Operator #13A19415
~ | loayAya & #18N02136 oe i
3 | Darin Sandby Operator #509-08 38
4 Teamster Dump Truck

Garret Gusa #B71682K 3.8
2 Marcus Vaughn Teamster Dump Truck #149 23
5 . Laborer 509-T3 / Operator

Sarah Dennison #18N02136 2.8
6
7| EQUIPMENT
8 | Excavator #13A19415 Cat 316 E L Diesel (The Rental 23

Store) '
g Excavator #509-08 Deere 225 C LC RTS 3.8
10 Dump Truck #B71682K g(\e(nworth, 4 axle, Diesel, 12 38
" | Dump Truck #149 Mack RS600 L Value Liner 2.3
12 | Ram #509-T3 3500 Diesel Single Cab 1.0 2.8
13 | Dozer #18N02136 Cat D5K2 XL (The Rental 15 23
Store)

14 : Allmand Night Light Pro [l V

Light Plant #8931 Series (the Rental Store) 18
15
16
17
Calculated By Date Checked By Date

Total

Inspector's Signature Contractor's Representative Signature Title

DOT Form 422-008

Rev. 06/2016




'7 amn::tsotfatﬁamportatm Report of Protested Work

Contract Number | Date | Location of Work
009385 | 6/10/2019 ~JE 89+03 to ~JE 89+15
Prime Contractor TSubsontractor / Lower Tier Subcontractor | Other
Max J. Kuney | 509 Excavating LLC |
Description of Work Performed and Why Protested
Hauling rip-rap from west side of bridges median and stockpiling it on the east side of the bridges in the median for use
to prevent Temporary Roadway embankment from falling down below 1974.5. Stockpiling 12 Dump truck loads of
rock embankment from common borrow optional site.
(NIGHT SHIFT)
Time Worked Record
Workers and/or Equipment lﬁ Occupatlon of Workers or __Equ nt_ |
Working Equipment Size
| : 1
1 LABORERS | | | |
2 | Tony Ayala IForemzm/Operator #13A19415 & 18N02136 ! 38 |
5 - 1 i
3 | Darin Sandby Operator #509-08 | 38 |
- !
4 | Garrett Gusa Teamster Dump Truck # B71682K l 3.8 [
- | |
5 | Marcus Vaughn Teamster Dump Truck #149 | 23 |
6 | Sarah Dennison . Laborer 509 - T3 / Operator # 18N02136 2.8 I ;
- 1 1S | _
7 \
8 | EQUIPMENT ‘
9 | Excavator #13A19415 Cat 316 E L Diesel (The Rental Store) i 23
10| Excavator #509-08 Deere 225 CLC RTS | 3.8
1 | Dump Truck # B71682K Kenworth, 4 Axil, Diesel, 12 CY [ 3.8
12 | Dump Truck #149 | Mack RS 600 L Value Liner E 23 | -
13 | Ram # 509-T3 3500 Gas Single cab. 1.0 2.8
14 | Dozer #18N02136 Cat D5K2 XL (The Rental Store) 15 23
15 | Light Plant # 8931 | Alimand Night Light Pro IT V serics (The Rental Store) 1.8
16| i
17 ' ' —
18
19 o
|
20 ‘

This form is for the sole purpose of documenting the use of labor, equi i
: quipment, and materials
under Section 1-04.5 and 1-09.11 of the Standard Specifications. , P , on work protested

| tor's Slgn% Contraclor's Representative’s Signature | Title
G5 e fDipre

DOT Form 422-007 T
Revised 03/2008




A
/4

Contract:

Item No:
Work: Placing Rip Rap
Labor Worked:

Worker Name

Albert, Paul
Collins, Shane
Dills, Brandon
Dills, Cody
Rogers, Gerald

Equipment Worked:
Equip# Type

509-08 EXCAVATOR

* Prime Markup Breakdown 12%:

Washington State _
Department of Transportation

Occupation

LABORER
LABORER
OPERATOR
OPERATOR
OPERATOR

Manufacturer

JOHN DEERE

$2,835.31

Wednesday, December 18, 2019 01:59

009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,
BRIDGE DEC

0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Model

225C L

10%: $0.00

Daily Report of Force Account Worked

Prime:

MAX J. KUNEY COMPANY

Done By: 509 EXCAVATING LLC

Date: June 11, 2019 Sheet:
Grp Rates Hours
Reg oIT DIT Reg O/IT DIT
3  $39.15 $51.90 $64.65 6 0 0
3 $45.75 $61.79 $77.84 6 0 0
3 $72.40 $97.34 $122.28 6 0 0
3  $71.18 $95.51 $119.84 6 0 0
3 $47.22 $63.26 $79.31 6 0 0

Year Capacity

2007 24.2

7%:

Subtotal

Overhead / Profit

Labor Total

Gr
p Rate

3 $96.61
Subtotal

Overhead / Profit

29%

Reg Standby Reg Stan
Rate Hour dby

$22.83

6 0

21%

Equipment Total

Grand Sub Total

Prime Markup*

$0.00 Grand Total

1

Total

$234.90
$274.50
$434.40
$427.08
$283.32

$1,654.20
$479.72

$2,133.92

Total

$579.66
$579.66

$121.73

$701.39

$2,835.31

$340.24 <

$3,175.55

7a

Page 1 of 1



A
7' Washi Sta
" D:puimo!#mmuon

Daily Report of Force Account Worked

Contract Number Date

009385 6/11/2019

Iltem Number

[tem Name

Temp Br Abutment Slope Stabilization

Prime Contractor

Subcontractor/Lower Tier Subcontractor

Max J Kuney 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
JE 89+03 to JE 89+15 03 N/A N/A

Description of Work Performed

Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast corner of
pier number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK)
and the Temporary Roadway. MJK believes that this "between” area is a change of condition. (Day Shift)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
! LABORERS
2 | Brandon Dills - Eigzrc:[r;r/ Operator of Deere | .. | ]
3 Cody Dills Il;@i(gg\r/eartlotr)perator of Deere 6.0
4 | Shane Coliins Laborer 6.0
5 | Gerald Rogers Laborer 8.0
6 | Paul Albert Laborer 6.0
7
& EQUIPMENT
9 | Excavator #509-08 Deere 225 C LC RTS 6.0
10
11
12
13
14
15
16
17
18
19
Calculated By | Date Checked By Date
Jon Lund 6/19/19 Total
Contractor's Representative Signature Title

Inspector’ m

x)-ﬂz 008

Rev. 06/2016




7‘ Washington State .
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009385 6-11-2019 99 CO 3-RIPRAP EASTBOUND ABUTMENT
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney 509 Excavating
Line / Station Group Basis of Materials Acceptance RAMS Number
~JE 89+03 40 ~JE 03
89+15

Description of Work Performed
Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast
corner of pier number 3 and the interface of the southeast portion of the Temporary Bridge Abutment
(designed by ML) and the Temporary Roadway.

MJK believes that this “Between” area is a change of condition.

(DAY SHIFT)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0.T. Reg Standby Idie
' | EQUIPMENT
2 Brandon Dills Foreman / Operator Deere 6.0
- B Excavator B B |
3 Cody Dills Laborer / Operator Deere 6.0
Excavator
4| Shane Collins Laborer - Apprentice 6.0
5 Gerald Rogers Laborer 6.0
6 | Paul Albert Laborer 6.0
7
8 | EQUIPMENT
9 | Deere 225C LC RTS #509-08 | EXcavator with cleanup/spoon 6.0
bucket/diesel
10
11
12
13
14 | MATERIALS
15
16
17
18
Calculated By Date Checked By Date
Total
Inspector's Signature Contractor's Representative Signature Title

DOT

Form 422-008
Rev. 06/2016




"

hington State
partment of Transportation

Report of Protested Work

Contract Number

009385

Date

Location of Work

6/11/2019 ~JE 89+03 to ~JE 89+15

Prime Contractor
Max J. Kuney

509 Excavating LL.C

Subcontractor / Lower Tier Subcontractor

Other

Description of Work Performed and Why Protested
Placing rip-rap and fill (material previously excavated from same location) between Br. 134S northeast corner of pier
number 3 and the interface of the southeast portion of the Temporary Bridge abutment (designed by MJK) and the
Temporary Roadway.

MIK believes that this “between” area is a change of condition. (DAY SHIFT)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Equipment
Working Equipment Size Regular | Overtime  Operated| Standby |

1 LABORERS

2 | Brandon Dills Foreman / Operator of Deere Excavator 6.0

3 | Cody Dills Laborer/ Operator of Deere Excavator 6.0

4 | Shane Collins Laborer - Apprentice 6.0

5 | Gerald Rogers Laborer 6.0

6 |Paul Albert Laborer 6.0

7

8 EQUIPMENT

9 | Excavator #509-08 Deere 225 C LC RTS 6.0
10

11 MATERIAL

12 | Rip-Rap Night shift trucked three loads with same truck;

13

14

15

16

17
18

19
20

This form is for the sole purpose of documenting the use of labor, equipment, and materials on work protested
unde‘ Sectlm1 -04.5 and 1-09.11 of the Standard Specifications.

Cw Reprei?&e's Signature Title —
7 - /Lgre/ V[ 74%

Lad




A
Washington State
" Department of Transportation

Contract: 009385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB,
BRIDGE DEC

Item No: 0099 - CO 3-RIPRAP EASTBOUND ABUTMENT

Work: Invoice for third party geotech field report.

Services Used:.

Invoice No Line ltem Description

1907004a 1 Professional services through July, 20, 2019
* Overhead Breakdown 12%: $0.00 10%: $0.00 7%:

* Prime Markup Breakdown 12%: $495.00 10%: $0.00 7%:

Wednesday, December 18, 2019 01:15

Prime:

Done By: 509 EXCAVATING LLC

Date:

Group

3

$495.00

$0.00

MAX J. KUNEY COMPANY

October 14, 2019

Tax Quantity

0.00% 1

Subtotal
Overhead / Profit

Service Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Price

$495.00

Daily Report of Force Account Worked

1

Total

$495.00 -

$495.00
$0.00

$495.00

$495.00

$59.40 ¢

$554.40

Page 1 of 1

o



A0
W/ Depariment of Transportation

Daily Report of Force Account Worked

Contract Number Date Item Number ltem Name
9385 10/14/2019 99 CO 3-RIPRAP EASTBOUND ABUTMENT
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J Kuney 509 Excavating
Line / Station Group Basis of Materials Acceptance RAMS Number
03

Description of Work Performed

Invoice for third party geotech field report

Time Worked Record

Working

Workers and/or Equipment

Occupation of Workers or Labor Hours

Equipment Hours

Equipment Size Reg. O.T.

Reg

Standby Idie

T | INVOICE

Smith Monroe Gray

Pay by invoice

10

1"

12

13

14

15

16

17

18

19

20

Calculated By

Date

Checked By

Date

Total

Inspector's Signature

Contractor’'s Representative Signature Title

DOT Form 422-008
Rev. 06/2016




= 23385

Max J. Kuney Co Invoice Number 1907004a
ATTN: Gregory Waugh Date 7/26/2019
120 North Ralph Street

PO Box 4008

Spokane, WA 99202-0008

Professional Services through July 20, 2019 Project 19-070 1-90 Bullfrog Rd.
Cle Elum River Bridge

PHASE A2--WSDOT GEOTECH FIELD REPORT REVIEW

Hours Rate Amount
Senior Engineer/Senior Project Manager . 3.00 165.00 495.00
Invoice Total ] 495,00

Approved by:

P

Bj Morgan

Bupvet, ~ o

Dxsise Crnpir

2% Discount/15 Days, Net 30--Overdue Accounts Subject to 1% Month Charge



